
 
 

CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 
CENTRAL VALLEY REGION 

 
TIME SCHEDULE ORDER R5-2013-XXXX 

REQUIRING 
THE CITY OF DAVIS 

WASTEWATER TREATMENT PLANT 
YOLO COUNTY 

 
TO COMPLY WITH REQUIREMENTS PRESCRIBED IN ORDER R5-2013-XXXX 

(NPDES PERMIT CA0079049) 
 

The California Regional Water Quality Control Board, Central Valley Region, (Central Valley 
Water Board) finds that: 
 
1. On 25 4 October 20072013, the Central Valley Water Board adopted Waste Discharge 

Requirements (WDR) Order R5-20072013-0132XXXX, NPDES Permit No. 0079049, 
prescribing waste discharge requirements and compliance time schedules, for the City of 
Davis (hereinafter Discharger) Wastewater Treatment Plant (hereinafter Facility), in Yolo 
County.  On 5 February 2009, the Central Valley Water Board amended the NPDES Permit 
by adopting WDR Order No. R5-2007-0132-01 and on 23 September 2010 amended the 
NPDES Permit a second time by adopting WDR Order No. R5-2007-0132-02.  On 18 March 
2010, the Central Valley Water Board adopted Time Schedule Order (TSO) No. 
R5-2010-0029 and subsequently amended it on 23 September 2010 by adoption of Order 
No. R5-2010-0098 that amended TSO No. R5-2010-0029 as TSO No. R5-2010-0029-01. 

 
2. WDR Order R5-2013-XXXX allows discharges at two locations.  Discharge Point No. 001 

discharges treated wastewater to the Willow Slough Bypass, which is part of the Yolo 
Bypass.  Discharge Point No. 002 discharges treated wastewater to the Conaway Ranch 
Toe Drain, which is also part of the Yolo Bypass.  Both of these waterways are waters of the 
United States.   

 
3. WDR Order R5-2013-XXXX contains Final Effluent Limitations IV.A.1.a for Discharge Point 

No. 001, which reads, in part, as follows:   
 

Table 6. Effluent Limitations – Discharge Point No. 001 

Parameter Units 

Effluent Limitations 

Average 
Monthly 

Maximum 
Daily 

Instantaneous 
Minimum 

Instantaneous 
Maximum 

Aluminum, Total 
Recoverable 

µg/L 392 750 -- -- 

Copper, Total Recoverable µg/L 23 49 -- -- 

Cyanide, Total 
Recoverable 

µg/L 3.8 8.1 -- -- 

Selenium, Total 
Recoverable 

µg/L 4.4 7.1 -- -- 

lbs/day 0.28 0.44 -- -- 

 
4. WDR Order R5-2013-XXXX contains Final Effluent Limitations IV.A.2.a for Discharge Point 

No. 002, which reads, in part, as follows:   
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Table 7. Effluent Limitations - Discharge Point No. 002 

Parameter Units 

Effluent Limitations 

Average 
Monthly 

Maximum 
Daily 

Instantaneous 
Minimum 

Instantaneous 
Maximum 

Aluminum, Total 
Recoverable 

µg/L 400 750 -- -- 

Copper, Total Recoverable µg/L 16 33 -- -- 

Selenium, Total 
Recoverable 

µg/L 4.5 6.9 -- -- 

lbs/day 0.28 0.43 -- -- 

 
 

Need for Time Schedule Extension and Legal Basis 
 
5. On 29 October 2009, the Discharger submitted justification for a compliance schedule for 

cyanide and selenium, and on 23 June 201015 April 2013, the Discharger submitted an 
Infeasibility Analysis Report for copper.  The Discharger’s submittals included: (a) 
documentation that diligent efforts have been made to quantify pollutant levels in the 
discharge and the sources of the pollutant in the waste stream; (b) documentation of source 
control measures and/or pollution minimization measures efforts currently underway or 
completed; and (c) a proposal for additional or future source control measures, pollutant 
minimization actions, or waste treatment (i.e., facility upgrades) with projected time 
schedules to achieve compliance with final effluent limitations.  TSO No. R5-2010-0029-01 
included a time schedule requiring full compliance with the final effluent limitations for 
selenium and cyanide by 1 February 2015 and for copper by 30 September 2014. TSO No. 
R5-2010-0029-01 also included interim effluent limitations for these constituents.   

 
6. The source of selenium and copper in the Discharger’s influent is primarily due to the high 

concentration levels contained in the municipal water supply.  The municipal water supply for 
the Discharger is primarily from groundwater sources.  The Discharger is currently 
coordinating a regional treated surface water supply project that is expected to improve 
drinking water quality. The schedule currently shows projected construction of the regional 
surface water supply project will begin 1 April 2014 and the new surface water supply will be 
available for use 1 April 2017. The improved drinking water quality will improve the influent 
water quality entering the Facility, and thus, compliance with the final selenium effluent 
limitations is expected to be achieved.  However, for copper, additional treatment will be 
necessary to achieve compliance with the final effluent limitations. 
 

79. The Discharger is in the process of upgrading the Facility to provide a tertiary level of 
treatment to wastewater.  The proposed upgrade will include activated sludge and tertiary 
filters to achieve compliance with final effluent limitations for copper and aluminum.  The 
Facility upgrades are expected to be online by 25 October 2017.  Compliance with the final 
cyanide and copper effluent limitations is expected to be achieved through the Facility 
upgrade to tertiary treatment. 

 
86. On 23 September 2011, the Discharger submitted theThe Discharger’s September 2011 

Pollution Prevention Plan (PPP) for copper as required by TSO No. R5-2010-0029-01.  In 
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the PPP, the Discharger identified industrial and commercial, as well as residential sources 
and the water supply, as the main sources of copper in the intake.  The PPP outlined the 
Discharger’s efforts to control and reduce copper in the intake.  The Discharger also believed 
that the overland flow ditch contributed to high copper concentrations in the effluent, and 
therefore, to ensure that elevated levels of copper are not discharged in the future at 
Discharge Point No. 001, the Discharger also intends to recycle the return ditch flow after 
cleaning by sending it back to the wastewater treatment plant.  The Discharger plans on 
continuing to monitor influent concentrations and will update the source identification study to 
determine the most likely current sources of copper to the influent.  The Discharger will 
monitor commercial sources, perform inspections, and implement BMPs, where commercial 
sources are significant. Finally, the Discharger plans on evaluating the feasibility of adjusting 
the pH of the water supply, which would reduce corrosion from copper plumbing.   

 
9. In September 2010, the Discharger submitted a PPP, which included a source identification 

study for aluminum.  The major source of aluminum in wastewater is through alum and other 
aluminum compounds that are used as coagulants in water and wastewater treatment; 
however, the Discharger does not use alum or aluminum compounds at the Facility.  Influent 
concentrations of aluminum are below effluent concentrations, indicating that the main 
source of aluminum comes within the treatment process, and not from the collection system. 
Wastewater at the Facility passes through a land-based treatment system, the overland flow 
fields, where additional aluminum load is likely added. Testing has shown that local soils 
contain high levels of aluminum. 

 
107.Order R5-2007-0132-01 contained interim aluminum effluent limitations effective until 

25 October 2017.  In 2010, the Discharger conducted a feasibility study of agricultural reuse 
of treated effluent on the Conaway Ranch, which determined that reuse was infeasible. The 
Discharger has also conducted a comparison study between analytical methods approved 
for the determination of total or acid soluble aluminum of the influent and effluent samples 
which showed that acid-soluble results are lower than the total form, however not sufficiently 
lower to consistently achieve compliance with the potential final effluent limits.  The 
Discharger’s September 2010 PPP identified that the main source of aluminum comes within 
the treatment process, and not from the collection system.  The major source of aluminum in 
wastewater is through alum and other aluminum compounds that are used as coagulants in 
water and wastewater treatment; however, the Discharger does not use alum or aluminum 
compounds at the Facility.  But the wastewater at the Facility passes through a land-based 
treatment system, the overland flow fields, where additional aluminum load is likely added. 
Testing has shown that local soils contain high levels of aluminum.Compliance with the final 
aluminum effluent limitation is expected to be achieved through the Facility upgrade to 
tertiary treatment.  

 
8. On 4 April 2012, the Discharger submitted an Infeasibility Analysis Report for aluminum.  

The Discharger’s submittal included: (a) documentation that diligent efforts have been made 
to quantify pollutant levels in the discharge and the sources of the pollutant in the waste 
stream; (b) documentation of source control measures and/or pollution minimization 
measures efforts currently underway or completed; and (c) a proposal for additional or future 
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source control measures, pollutant minimization actions, or waste treatment (i.e., facility 
upgrades) with projected time schedules to achieve compliance with final effluent limitations. 
 

 
Mandatory Minimum Penalties 

 
11. California Water Code (Water Code) sections 13385(h) and (i) require the Central Valley 

Water Board to impose mandatory minimum penalties (MMP’s) upon dischargers that violate 
certain effluent limitations.  Water Code section 13385(j)(3) exempts the discharge from 
mandatory minimum penalties “where the waste discharge is in compliance with either a 
cease and desist order issued pursuant to Section 13301 or a time schedule order issued 
pursuant to Section 13300 or 13308, if all the [specified] requirements are met...for the 
purposes of this subdivision, the time schedule may not exceed five years in length...” 

 
12. Per the requirements of Water Code section 13385(j)(3), the Central Valley Water Board 

finds that: 
 

a. This Order specifies the actions that the Discharger is required to take in order to correct 
the violations that would otherwise be subject to Water Code section 13385(h) and (i). 

 
b. To comply with final effluent limitations, the Discharger proposed that additional time is 

necessary to allow the Discharger to complete Facility upgrades.  The Discharger 
submitted a time schedule to prepare the California Environmental Quality Act (CEQA) 
documents, request for design build contractors, request design build proposals, award 
the design build project, complete construction of the Facility upgrades, and achieve full 
compliance with the final effluent limitations contained in WDR Order R5-2013-XXXX by 
25 October 2017.  The Discharger indicated that once Facility upgrades are complete, 
the Discharger will be able to comply with final effluent limitations for aluminum,  and 
copper, and cyanide  at Discharge Point No. 001 and aluminum and copper at Discharge 
Point No. 002.   

 
c. To comply with the final selenium effluent limitations, the Discharger proposed that 

additional time is necessary to allow the Discharger to complete the regional surface 
water supply project.  The Discharger submitted a time schedule to plan, design, 
construct, and evaluate the effectiveness of the new water supply to achieve full 
compliance with the final effluent limitations contained in WDR  Order R5-2013-XXXX by 
1 January 2021.  The Discharger indicated that once the new surface water supply is on 
line and evaluated, the Discharger will be able to comply with final effluent limitations for 
selenium at Discharge Point Nos. 001 and 002. 

 
dc. The final effluent limitations for aluminum, copper, cyanide, and selenium at Discharge 

Points No. 001 and 002 and the final effluent limitation foraluminum, copper, and 
selenium at Discharge Point No. 002 001 in WDR Order R5-2013-XXXX were are new, 
more stringent, or modified regulatory requirements that became applicable to the waste 
discharge after becoming effective on [DATE] and additional new or modified control 
measures are necessary in order to comply with the final effluent limitations for said 
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pollutants.  The new or modified control measures cannot be designed, installed, and put 
into operation within 30 calendar days as reflected in the compliance schedule in this 
Order. 

 
ed. This Order establishes a time schedule to bring the waste discharge into compliance with 

the effluent limitations that is as short as possible, taking into account the technological, 
operational, and economic factors that affect the design, development, and 
implementation of the control measures that are necessary to comply with the effluent 
limitations. 

 
13. Per the requirements of Water Code Section 13385(j)(3)(C)(ii)(I) for the purposes of 

treatment facility upgrade, the time schedule shall not exceed 10 years.  Per the 
requirements of Water Code Section 13385(j)(3)(C)(ii)(II) following a public hearing, and 
upon a showing that the Discharger is making diligent progress toward bringing the waste 
discharge into compliance with the effluent limitation, the Central Valley Water Board may 
extend the time schedule for an additional five years beyond the initial five years, if the 
Discharger demonstrates that the additional time is necessary to comply with the effluent 
limitation.By statute, a Cease and Desist Order or Time Schedule Order may provide 
protection from MMPs for no more than five years.     

 
14. Compliance with this Order exempts the Discharger from MMPs for violations of the effluent 

limitations found in WDR Order No. R5-2013-XXXX as follows: 
  

a. Aluminum:  Previous Order No. R5-2007-0132 contained a compliance schedule and 
interim limitsprovided protection from MMPs at Discharge Point Nos. 001 and 002 from 
25 October 2007 until 25 October 2015.  Protection from MMPsThe compliance schedule 
was extended to 25 October 2017 with the adoption of amended Order 
R5-2007-0132-01.  This Order continues the compliance schedule and  to provides 
protection from MMPs at Discharge Point Nos. 001 and 002 until 25 October 2017. 

b. Copper:  The Discharger has not previously received protection from MMPs at Discharge 
Point No. 001 for copper.Previous Order No. R5-2010-0029-01 provided protection from 
MMPs at Discharge Point No. 002 from 23 September 2010 until 30 September 2014.  
This Order provides protection from MMPs at Discharge Point Nos. 001 and 002 until 
25 October 2017.   

c. Cyanide:  Previous Order No. R5-2007-0132 provided protection from MMPs at 
Discharge Point No. 001 from 25 October 2007 until 18 May 2010.  Previous Order No. 
R5-2010-0029 provided protection from MMPs from 18 March 2010 until 
1 February 2015.  This Order provides protection from MMPs at Discharge Point No. 001 
until 25 October 2017. 

d. Selenium:  Previous Order No. R5-2007-0132 provided protection from MMPs at 
Discharge Point Nos. 001 and 002 from 25 October 2007 until 18 May 2010.  Previous 
Order No. R5-2010-0029 provided protection from MMPs from 18 March 2010 until 
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1 February 2015.  This Order provides protection from MMPs at Discharge Point Nos. 
001 and 002 until 25 October 2017. 

15. In accordance with Water Code section 13385(j)(3), the total length of protection from MMPs 
for aluminum,  and copper, cyanide, and selenium  does not exceed ten five years from the 
date the effluent limitations became applicable to the waste discharge. 

 
16. This Order provides a time schedule for completing the actions necessary to ensure 

compliance with the final effluent limitations for aluminum,  and copper, cyanide, and 
selenium at Discharge Point No. 001 and for aluminum, copper, and selenium at Discharge 
Point No. 002, contained in WDR Order R5-2013-XXXX.  Since the time schedule for 
completion of actions necessary to bring the waste discharge into compliance exceeds one 
year, this Order includes interim effluent limitations and interim requirements and dates for 
their achievement. 
 

17. This Order includes performance-based interim effluent limitations for aluminum,  and 
copper, cyanide, and selenium at Discharge Point No. 001 and for aluminum, copper and 
selenium at Discharge Point No. 002. The interim effluent limitations are based on the 
current treatment plant performance or are carried over from TSO No. R5-2010-0029-01.  
 
The interim effluent limitations consist of statistically calculated performance-based average 
monthly and maximum daily effluent limits derived using sample data provided by the 
Discharger.  In developing the interim limitations, when there are ten sampling data points or 
more, sampling and laboratory variability is accounted for by establishing interim limits that 
are based on normally distributed data where 99.9% of the data points will lie within 3.3 
standard deviations of the mean (Basic Statistical Methods for Engineers and Scientists, 
Kennedy and Neville, Harper and Row).  Therefore, the interim performance-based average 
monthly effluent limitations in this Order are established as the mean plus 3.3 standard 
deviations of the available data.  The interim performance-based maximum daily effluent 
limitations were established in accordance with section 1.4 and Table 2 of the Policy for 
Implementation of Toxics Standards for Inland Surface Waters, Enclosed Bays, and 
Estuaries of California (SIP), by multiplying the interim average monthly effluent limitations 
by the MDEL/AMEL multiplier.  Derivation of the interim limitations are summarized in the 
tables below.   
 
Effluent data from December 2007 through June 2012 was used to calculate the interim 
effluent limitations in the tables below.  The following tables summarize the calculations of 
the daily maximum and average monthly interim effluent limitations for these constituents: 
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a. Discharge Point No. 001 
 

Parameter Units MEC 
Number 
of Data 
Points 

Mean 
Standard 
Deviation 

Coefficient 
of Variation 

Interim 
Average 
Monthly 
Effluent 

Limitation
 

Interim 
Maximum 

Daily 
Effluent 

Limitation 

Aluminum, 
Total 
Recoverable 

µg/L 1,270 59 576 311 0.54 1610
1 

3075
3 

Copper, Total 
Recoverable 

µg/L 50 45 16 11 0.69 53
1 

114
3 

Cyanide, Total 
Recoverable 

µg/L 6.7 51 2.5 1.3 0.52 9.6
2 

18
3 

Selenium, Total 
Recoverable 

µg/L 6.0 90 2.7 0.9 0.33 7.1
2 

11
3 

1
 Mean + 3.3 Standard Deviations of the Mean. 

2
 Interim limitation retained from TSO No. R5-2010-0029-01. 

32
 Determined by Coefficient of Variation and Table 2 of the SIP. 

 
 

b. Discharge Point No. 002 
 

Parameter Units MEC 
Number 
of Data 
Points 

Mean 
Standard 
Deviation 

Coefficient 
of Variation 

Interim 
Average 
Monthly 
Effluent 

Limitation 

Interim 
Maximum 

Daily 
Effluent 

Limitation 

Aluminum, 
Total 
Recoverable 

µg/L 2,500 26 1,122 581 0.52 3040
1 

5685
3 

Copper, Total 
Recoverable 

µg/L 40 39 10 6.5 0.65 39
2 

82
3 

Selenium, Total 
Recoverable 

µg/L 3.8 39 1.8 0.60 0.33 7.2
2 

12
3 

1
 Mean + 3.3 Standard Deviations of the Mean. 

2
 Interim maximum daily effluent limitation retained from TSO No. R5-2010-0029-01. 

32
 Determined by Coefficient of Variation and Table 2 of the SIP. 

 
18. The Central Valley Water Board finds that the Discharger can maintain compliance with the 

interim effluent limitations included in this Order.  Interim effluent limitations are established 
when compliance with the final effluent limitations cannot be achieved by the existing 
Facility.  Discharge of constituents in concentrations in excess of the final effluent limitations, 
but in compliance with the interim effluent limitations, can significantly degrade water quality 
and adversely affect the beneficial uses of the receiving stream on a long-term basis.  The 
interim effluent limitations, however, establish an enforceable ceiling concentration until 
compliance with the final effluent limitation can be achieved. 

 
19. If an interim effluent limit contained in this Order is exceeded, then the Discharger is subject 

to MMPs for that particular exceedance as it will no longer meet the exemption in Water 
Code 13385(j)(3).  It is the intent of the Central Valley Water Board that a violation of an 
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interim monthly effluent limitation subjects the Discharger to only one MMP for that monthly 
averaging period.  In addition, a violation of an interim daily maximum effluent limit subjects 
the Discharger to one MMP for the day in which the sample was collected. 

 
 
 

Other Regulatory Requirements 
 
20. Water Code  section 13300 states:  “Whenever a regional board finds that a discharge of 

waste is taking place or threatening to take place that violates or will violate requirements 
prescribed by the regional board, or the state board, or that the waste collection, treatment, 
or disposal facilities of a discharger are approaching capacity, the board may require the 
discharger to submit for approval of the board, with such modifications as it may deem 
necessary, a detailed time schedule of specific actions the discharger shall take in order to 
correct or prevent a violation of requirements.” 

 
21. Water Code section 13267 states in part: In conducting an investigation specified in 

subdivision (a), the regional board may require that any person who has discharged, 
discharges, or is suspected of having discharged or discharging, or who proposes to 
discharge waste within its region, or any citizen or domiciliary, or political agency or entity of 
this state who has discharged, discharges, or is suspected of having discharged or 
discharging, or who proposes to discharge, waste outside of its region that could affect the 
quality of waters within its region shall furnish, under penalty of perjury, technical or 
monitoring program reports which the regional board requires. The burden, including costs, 
of these reports shall bear a reasonable relationship to the need for the report and the 
benefits to be obtained from the reports. In requiring those reports, the regional board shall 
provide the person with a written explanation with regard to the need for the reports, and 
shall identify the evidence that supports requiring that person to provide the reports. 

 
22. The Discharger owns and operates the wastewater treatment facility which is subject to this 

Order.  The technical and monitoring reports required by this Order are necessary to 
determine compliance with the requirements in WDR Order R5-2013-XXXX and with this 
Order. 

 
23. Issuance of this Order is exempt from the provisions of the CEQA (Pub. Resources Code, § 

21000 et seq.) to Water Code section 13389, since the adoption or modification of a NPDES 
permit for an existing source is statutorily exempt and this Order only serves to implement a 
NPDES permit.  (Pacific Water Conditioning Ass’n, Inc. v. Discharger Council of Discharger 
of Riverside (1977) 73 Cal.App.3d 546, 555-556.). 
 

24. On [Date], in Rancho Cordova, California, after due notice to the Discharger and all other 
affected persons, the Central Valley Water Board conducted a public hearing at which 
evidence was received to consider this TSO under Water Code section 13301 13300 to 
establish a time schedule to achieve compliance with waste discharge requirements. 
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IT IS HEREBY ORDERED THAT: 
  
Time Schedule Order R5-2010-0029-01 is rescinded, except for enforcement purposes, and, 
pPursuant to Water Code Sections 13300 and 13267: 
 
1. The Discharger shall comply with the following time schedule, and shall submit the following 

reports, to ensure compliance with the final effluent limitations for aluminum,  and copper, 
and cyanide contained in WDR Order No. R5-2013-XXXX as described in the above 
findings.  The reports shall be submitted pursuant to Water Code section 13267.: 

Task Compliance Date 

Prepare Submit a copy of the  CEQA documentation prepared 
for City Council approval for upgrade project 

1 August November 2013 

Submit a report showing that Request qualifications have been 
requested from Design Build teams 

1 October November 2013 

Submit an Uupdated and implement a PPP pursuant to Water 
Code section 13263.3 and show that it has been implemented. 

1 November 2013 

Submit a copy of the Ppublished Request for Proposals to 
selected Design Build teams 

1 December 2013 

Submit Annual Progress Reports.1 1 January, annually 

Submit documentation showing that the Award Design Build 
contract has been awarded. 

1 August 2014 

Submit documentation that Initiate Construction of Facility 
Upgrade project has been initiated. 

1 October 2014 

Document that Complete Construction of Facility Upgrade 
project has been completed. 

1 October 2017 

Full compliance withSubmit documentation showing that the 
discharge fully complies with the final effluent limitations for 
aluminum, copper, and cyanide 

25 October 2017 

1 
The progress reports for aluminum and, copper, and cyanide  shall detail what steps have been 
implemented towards achieving compliance with waste discharge requirements, including studies, 
construction progress, evaluation of measures implemented, and recommendations for additional 
measures as necessary to achieve full compliance by the final date. 

 
2. The Discharger shall comply with the following time schedule to ensure compliance with the 

final effluent limitations for selenium contained in WDR Order No. R5-2013-XXXX as 
described in the above findings: 
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Task Compliance Date 

Update and implement a PPP pursuant to Water Code section 
13263.3 

1 November 2013 

Annual Progress Reports1 1 January, annually 

Projected construction of regional surface water supply project 1 April 2014 

Anticipated acceptance of new surface water supply source 
water 

1 April 2017 

Evaluate effectiveness of surface water supply source water in 
reducing selenium in the Facility effluent discharge 

31 December 2018 

Full compliance with the final effluent limitations for selenium 18 March 20201 January 2021 
1 

The progress reports for selenium shall detail what steps have been implemented towards achieving 
compliance with waste discharge requirements, including studies, construction progress, evaluation of 
measures implemented, and recommendations for additional measures as necessary to achieve full 
compliance by the final date. 

 
3. The following interim effluent limitations for aluminum,  and copper, cyanide, and selenium 

shall be effective immediately and until 25 October 2017, or when the Discharger is able to 
come into compliance, whichever is sooner. 
 

Parameter Units 
Average 

MonthlyMaximum 
Daily 

Maximum 
DailyAverage 

Monthly 
Discharge Point No. 001 

Aluminum, Total 
Recoverable 

µg/L 1610 3075 

Copper, Total Recoverable µg/L 53 114 

Cyanide, Total Recoverable µg/L 9.6 18 

Selenium, Total 
Recoverable 

µg/L 7.1 11 

lbs/day
1 

0.44 0.69 

Discharge Point No. 002 

Aluminum, Total 
Recoverable 

µg/L 3040 5685 

Copper, Total Recoverable µg/L 39 82 

Selenium, Total 
Recoverable 

µg/L 7.2 12 

lbs/day
1 

0.45 0.75 
1
 Based on an average dry weather flow of 7.5 MGD. 

 
 
4. Any person signing a document submitted under this Order shall make the following 

certification:  
 

“I certify under penalty of law that I have personally examined and am familiar 
with the information submitted in this document and all attachments and that, 
based on my knowledge and on my inquiry of those individuals immediately 
responsible for obtaining the information, I believe that the information is true, 
accurate, and complete.  I am aware that there are significant penalties for 
submitting false information, including the possibility of fine and imprisonment.” 
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5. In accordance with California Business and Professions Code sections 6735, 7835, and 
7835.1, engineering and geologic evaluations and judgments shall be performed by or under 
the direction of registered professionals competent and proficient in the fields pertinent to the 
required activities. All technical reports specified herein that contain work plans for, that 
describe the conduct of investigations and studies, or that contain technical conclusions and 
recommendations concerning engineering and geology shall be prepared by or under the 
direction of appropriately qualified professional(s), even if not explicitly stated. Each technical 
report submitted by the Discharger shall contain the professional's signature and/or stamp of 
the seal. 
 

If, in the opinion of the Executive Officer, the Discharger fails to comply with the provisions of 
this Order, the Executive Officer may refer this matter to the Attorney General for judicial 
enforcement, may issue a complaint for administrative civil liability, or may take other 
enforcement actions. Failure to comply with this Order or with the WDRs may result in the 
assessment of Administrative Civil Liability of up to $10,000 per violation, per day, depending on 
the violation, pursuant to the Water Code, including sections 13268, 13350 and 13385. The 
Central Valley Water Board reserves its right to take any enforcement actions authorized by law. 
 
Any person aggrieved by this action of the Central Valley Water Board may petition the State 
Water Board to review the action in accordance with Water Code section 13320 and California 
Code of Regulations, title 23, sections 2050 and following.  The State Water Board must receive 
the petition by 5:00 p.m., 30 days after the date of this Order, except that if the thirtieth day 
following the date of this Order falls on a Saturday, Sunday, or state holiday, the petition must 
be received by the State Water Board by 5:00 p.m. on the next business day.  Copies of the law 
and regulations applicable to filing petitions may be found on the Internet at:  

http://www.waterboards.ca.gov/public_notices/petitions/water_quality 
or will be provided upon request. 
 
I, PAMELA C. CREEDON, Executive Officer, do hereby certify the foregoing is a full, true, and 
correct copy of an Order adopted by the California Regional Water Quality Control Board, Central 
Valley Region, on [Date]. 
 
 
 
   

 PAMELA C. CREEDON, Executive Officer 
 

http://www.waterboards.ca.gov/public_notices/petitions/water_quality

